

To: Town of Somerset Town Board

Re: Somerset Solar Project

Somerset Solar Update

AES continues to advance the Somerset Solar project through ongoing design and permitting efforts. Over the past month, the team has remained focused on progressing key engineering workstreams, supporting project development activities, and coordinating closely with internal and external partners to maintain overall project momentum.

Current efforts are centered on advancing engineering design milestones while continuing coordination with EPC bidders. This work helps AES further evaluate project scope, schedule, and constructability considerations as the project moves through development. These activities are important to ensuring the project is positioned efficiently for the next phase of advancement.

In parallel, the project team continues preparing Somerset Solar for future state procurement opportunities. AES remains committed to advancing the project in a thoughtful and disciplined manner and will continue to provide the Town Board with updates as major milestones are reached.

This update may be shared with the Town Board and posted to the project webpage. If anyone has questions, comments, or feedback about Somerset Solar, the project team can be reached by email, phone, or through the project webpage.